

# Lookahead Schedule

**Smith and Severson**

123 Fake St

999-999-9999 | Blah@yahoo.com

**Project Name:** Loma Vista Mobility

**Client Name:** Prologis

**Project Address:** 4515 Loma Vista Ave., Vernon, CA

## Schedule Tasks

Task Name	Start Date	End Date	Duration
Demo	02/04/2026	02/08/2026	5 days
Blah	02/06/2026	02/09/2026	4 days
Drywall	02/09/2026	02/10/2026	2 days
Test	02/09/2026	02/14/2026	6 days
Test	02/11/2026	02/14/2026	4 days

## Gantt Chart Timeline

02/04

02/11



Timeline: 02/04/2026 - 02/14/2026 (11 days total)